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 03-05   05-07  07-09  09-11  11-13 Ten year Total 

SR Project Sect. Budget Adjusted 

Budget 

Net 

Change 

Budget Adjusted 

Budget 

Net 

Change 

Budget Adjusted 

Budget 

Net 

Change 

Budget Adjusted 

Budget 

Net 

Change 

Budget Adjusted 

Budget 

Net 

Change 

Budget Adjusted 

Budget 

Net Change 

005 I-5/SR 526 to Marine View 

Drive

DP 16,000 13,000 (3,000) 110,000 113,000 3,000 88,000 88,000 0 - - 0 - - 0 214,000 214,000 0

005 I-5, Rush Road to 13th Street DP 2,490 3,340 850 8,410 7,560 (850) 26,000 26,000 0 4,500 4,500 0 - - 0 41,400 41,400 0 

016 SR 16, 36th Street to Olympic 

Drive NW, Core HOV

DP 49 3,443 3,394 7,696 4,302 (3,394) - - - - - 0 - - 0 7,745 7,745 0 

024 SR 24/I-82 to Keys Road DP 1,058 5,214 4,156 23,610 19,557 (4,053) 8,534 7,069 (1,465) - - 0 - - 0  33,202 31,840 (1,362)

099 SR 99, South 138th St Vicinity 

to N. of South 130th

DP - - 0 557 - (557) 2,294 - (2,294) - - 0 - - 0  2,851 0 (2,851)

161 SR 161, 234th Street to 204th 

Street East

DP 6,142 8,503 2,361 3,408 874 (2,534) 27 - (27) 38 - (38) - - 0  9,615 9,377 (238)

167 SR 167, 15th Street SW to 15th 

Street NW - HOV

DP 1,787 1,267 (520) 31,040 30,290 (750) 7,533 8,803 1,270 - - 0 - -  40,360 40,360 0 

202 SR 202, Junction 292nd 

Ave SE

DP 0 632 229 (403) - -  0 - - 0 - -  632 229 (403)

Pre-Existing Projects funding Support for Nickel Projects 

020 SR 20, Quiet Cove Road Vicin-

ity to SR 20 Spur

DP - - 766 1,314 548 6,294 5,746 (548) - - - - 7,060 7,060 0 

Total of Quarter 5 projects 

above:

27,526 34,767 7,241 186,119 177,126 (8,993) 138,682 135,618 (3,064) 4,538 4,500 (38) 0 0 0 356,865 352,011 (4,854)

Approved Adjustments thru 

Quarter 4

532,939 505,460 (27,479) 711,386 761,293 81,828 695,120 706,853 11,733 604,205 603,823 (382) 425,233 391,877 (33,356) 2,968,883 2,969,306 423

TOTAL FOR ALL PROJECTS 560,465 540,227 (20,238) 897,505 938,419 40,914 833,802 842,471 8,669 608,743 608,323 (420) 425,233 391,877 (33,356)  3,325,748 3,321,317 (4,431)

The following table summarizes the various changes and adjustments described on 
pages 8 to 11 for the quarter ending September 30, 2004.

Note: The projects listed in the “Proposed Adjustments to Project Delivery “ table above reflect a small sub-set of “Nickel Projects”.  For a full listing of all “Nickel” projects and adjustments, see the “Summary of Proposed adjustments”.  
Legend for Section of Gray Notebook: AD: Contract Advertising and Awards Section, CH: Construction Highlights Section,  DP: Project Delivery Section, WL: Watch List Section

Highway Projects: Proposed Adjustments Project Delivery
Quarter Ending September 30, 2004 (Dollars in Thousands)
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Statewide Bridge Rail Retrofit  2,030  2,325  295  2,000  3,061  1,061  2,000  2,000  0  2,000  2,000  0  2,000  644  (1,356)  10,030  10,030  0 

410 SR 410, 214th Avenue East to 
234th - Widening

 -  -  0  1,700  1,700  0  4,300  4,300  0  -  -  0  -  -  0  6,000  6,000  0 

Total of projects above:  2,030  2,325  295  3,700  4,761  1,061  6,300  6,300  0  2,000  2,000  0  2,000  644  (1,356)  16,030  16,030  0 

Highway Projects: Options and Opportunities for Legislative Consideration
Quarter Ending September 30, 2004 (Dollars in Thousands)


